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2.1 ABSTRACT

ctober, marked the twenty-second month o -scale ear ing activities.
placement in the South Paguate areas with scrapers and belly-dumps is nearing completion and
should be done by the end of the 2nd Operating Year (11/30/91). Sloping work in the North
Jackpile area continues. Reseeding of the North & South Paguate areas continued and
approximately 200 acres were completed. Dewatering of the Jackpile area continued for dust
control purposes. Work was interrupted on October 30 & 31 due to an unusually early snowstorm.
The 3rd Annual Operating Plan, Modification #3 to the Cooperative Agreement, and the revised
Project Management Plan were presented to the POL-Council. A resolution on adopting these
items was approved by the Council on October 22, 1991.

1
i
1
i
i
1
i
1
1
1
i
|

CONFIDENTIAL POL-EPAQ1-0003566



2.2 PROGRESS MAPS

I'he attached progress maps indicate the percentages of completion where work 1s being
performed.
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FIGURE 2: Trucks placing final soil cover in the bottom of the South
Paguate Pit SP-OP-34.
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2.3 CONSTRUCTION PHOTOS cont'd
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FIGURE 3: Final dismantling/salvage of P-10 Change House.

FIGURE 4: North Paguate Pit (NP-OP-20) after discing, seeding, and
mulching (looking east from OP-19).
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LAGUNA CONSTRUCTION COMPANY--TRUCK & LOADER CREW

(stanpivG) Wil Lente (Supervisor), Larry Juanico, Frank Ruben, Art Martinez,
Robert Duetsawe, & Nevin Poncho.

(xkneeLiNG) Daryl Begay, George Mariano, Lloyd Sanchez, Albert Lucero,
Edwin Gaisthia, and Art Cheromiah.
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LAGUNA CONSTRUCTION COMPANY--DOZER CREW

Phillip Purley, Richard Encino, Paul Romero, Michael Lucero,

Ben Romero, Jr., and Emerson Riley (Supervisor).
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LAGUNA CONSTRUCTION COMPANY--SURFACE & ROADS CREW

Wayne Kephart, Cyrus Weeker, David Jose, Nathaniel Tenequer,
Merle Kasero, and Mark Cheresposy, Jr.
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LAGUNA CONSTRUCTION COMPANY--SCRAPER CREW

Nolan Douma (Supervisor), Thomas Creager, Garrett Lorenzo,
Anthony Beardsley, David Jose, Ed Hiyi, Myron Kie, and

Francis Poncho.
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@ SP-OP-34 was backfilled to required elevation and soil placed in
the pit bottom was about 70% complete;

® The North Paguate areas (south of SR-279) and several of the South
Paguate pit areas were reseeded; this is the first of the
revegetation work done on the Project;

® POL Council approved the 3rd Annual Operating Plan,
Modification #3 to the Cooperative Agreement, and

the revised & updated Project Management Plan on
October 22, 1991;

® T.R. Mann & Associates performed the aerial survey for volume
verification. The semi-annual color photo is pending
clear high-altitude visibility conditions;

® The two remaining vent holes in the Jackpile area were backfilled;
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3.0 ACTION ITEMS

3.1 POL/RPM

1) Submit 7th Environmental Monitoring/Regulatory Compliance Report
to BIA;

Q

ONFIDENTIAL

2) Install new weather recorder (pending receipt);

3) Reveiw 2nd Year Work Package closeouts for financial
compliance with savings sharing provisions;

4) Obtain bids for monitor well drilling in North & South
Paguate Pits;
3.2 BUREAU OF INDIAN AFFAIRS

1) Approvals on 3rd Year Operating Plan, Modification #3,
and revised Project Management Plan thru Contracting
Officer's Office;

3.3 TECHNICAL/SUBCONTRACTING SERVICES

1) Volume checks from aerial surveys;
2) Distribute latest color aerial photos;
3) Semi-annual water sampling/analysis;

4) Deliver new data recorder;
3.4 LAGUNA CONSTRUCTION COMPANY

1) Revise schedule (as needed);

2) Request work package closeouts/inspections (as needed);

POL-EPA01-0003582



4.1 FOUR (4) WEEK LOOKAHEAD
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fa¥al

Schedule Name : Four Week Lookalread=November; 1991

Responsible
As-of Date

31-0ct-91 9:00am Schedule File : C:\TL3\DATA\NOV91LKK

21
Oct Nov Dec
— Task- Name———— Resources Status 28 4 12 18 25 2 9 16
2E2J22-slope JPWS-19 I —
2E4S01~-CS—cleanup | —
2E3N13A-D9 | - . . . - @
2E6N02-Moquino Bench c | - I —
2E3804-S0ilD4 T
252J01-dewater JKPL -]
2E3S01-demolition T—
2515802-P/10 .
2E2J20-slope JP-WO-14 | . n
2E2J21-Slope 19A~inner | - . .
2E3504-s0il op-34 I E—
2E3505-s0il to S§S8-27 | . . ., TEIETE——
2R1NO1/02-reveg I
2R1S801/02-reveg I
W Dtail Task | == Summary Task 4 Milestone
well (Started) (Started) »»»> Conflict
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4.2 PROJECT SCHEDULE

All soil work in the South Paguate area is expected to be completed by the end of November,
1991 (weather permitting). Revegetation will continue as long as weather conditions are
favorable. Two holiday weekends during November will result in a "short" work month. Placing of
topsoil around the H-1 Adit and bench cutting on the Rio Moquino are the next priorities. Dozing
of the far North Jackpile dumps will continue thru the winter. Hauling of protore into the
Jackpile Pit will also be initiated.
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5.1 TRACKING SUMMARY

The billing summaries for this report cover a six-week period up through November 2, 1991.
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e 0 PROJECTTODATETRACKING ==

PYS1
INTERIM
MOBILIZATION OCT., 1991
' % OF | REPORTED ESTIMATED
) : TOTALCOST PTD PTD ACTUAL | PTD'ACTUAL REMAINING  [ESTIMATE % VARIANCE
' WBS ID NO. WOHK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT| CASH FLOW |[COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
' MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $304,998.00 $210,385.21 $0.00 |  $210,385.21 $69,362.28 6994 844 $55,496.63
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 |. $0.00 $0.00 094 0% $0.00
1P - POL MANAGEMENT TASK TOTAL |  $304,998.00 $210,385.21 $0.00 |~ $210,385.21 $69,362.28 6994 84% $55,496.63
1C1| CONSTRUCTION MANAGEMENT CA TOTAL $855,821.10 $736,344.17 $0.00 | $736.344.17 $23,679.85 8694 87%] $8,340.53
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 | $205.116.43 $0.00 10394 103%4) $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 004 0 $0.00
1€ CONSTRUCTION MANA NT TASK TOTAL [ $1.055,840.00 $941,460:60 $0-00|——$941.460-80 $23.679.85 899 908 $8,340.523
1 MANAGEMENT TOTAL | $1,360,838.00 || $1,151,845.81 $000 | $1,151,845.81 $93,042.13 8504 89%4) $63,837.18
CONST CA SUMRY
211 LCC COSTS CA TOTAL $810,300.00 $811,000.40 $0.00 | $811.000.40 $0.00 100%4] 100%] $0.00
212 LCC - START-UP COSTSCATOTAL $586,100-00 $502.096.20 $0.00 $502.098.20 $26,194.00 86 86 $1,757.83
2L LCC ADMINISTRATION TASK TOTAL | $1,396,400.00 || $1,313,098,60 $0.00 | $1,313,096.60 $26,194,00 944 - 100%) $1,757.83
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 |  $440.026.05 $0.00 99%] 99%) $0.00
2M2 LAND SURVEY CA TOTAL $384,150.00 $253,235.89 $5.475.50 | $247,760.39 $144,708.82 66%4) 97%] $127,832.14
2M3 LCC TRAINING CA TOTAL $271,628.00 $188,495.25 $3,635.60 $184.859.65 $46,966.25 69%] 719 $11,610.42
2M MOBILIZATION TASK TOTAL | $1.100,395.00 $881,807.71 $9,161.62 |  $872,846,09 $191,673.07 804 91% - $139,442.56
2E1 BACKFILLING CATOTAL | 3$6,625,200.99 || $4.723,629.81 $902,842.78 | $3,820,787.03 $1,948,459.18 719 73%  $1.389,772.09
2E2 DUMP SLOPING CATOTAL | $4,532,712.96 || $3.178.212.18 $629,207.65 | $2,549,004.53 $1,354,500.78 70%) 69%) $858,972.45
2E3 COVER PLACEMENT CA TOTAL | $4,860.967.13 || $3.169,246.15 $698.710.96 | $2,470,535.19 $1,691,720.98 65%) 774 $1,635,323.92
2E4 CONTAMINATED SOIL CATOTAL $420,924.00 $329,908.17 $74,574.51 $255,333.66 $91,015.83 78%, 71% $59,161.12
X 2E5 HIGHWALL CA TOTAL $293,745.00 $59,327 .23 $190.14 $59,137.09 $234,417.77 2094 20%4] $4,280.46
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 094 $0.00
2E EARTHWORK TASK TOTAL | $16,733,550.08 || $11,460,32354 | $2,305,526.04 | $9,154,797.50 $5,320,114.54 6804 720 $3,947.510.04
' 251 UG ENTRIES ABANDON CA TOTAL $67.542.00 $12,558.98 $68.18 $12,490.80 $54,983.02 19%) 44% $39,168.20
252 PIT WATER CA TOTAL $416,990.00 $408,266.87 $97,191.37 ]  $311,075.50 $8,723.13 989 84%4) $46,062.63
253 SS DEMOLITION CA TOTAL $175,829.00 $140,748.74 $3,760.95 | $136,987.79 $35,080.26 809%] 72 ($15,468.24)
254 SS DECON CA TOTAL $0 00 $0.00 $0.00 $0.00 $0.00 094 094 $6.00
255 PERMANENT STRUCTURES CA TOTAL $151,565.00 $138,269.54 $2,366.86 |  $135,902.68 $13,295.46 9194 8494 ($10,223.90)
28 . STRUCTURES TASK TOTAL $811,926.00 || $699,844.13 |  $103,387.36 | - $596,456.77 $112,081.87 86 7% $59,538.68
2R1 SEEDING CA SUBTOTAL $836,732.00 $147.261.83 $113.31 $147,148.52 $689,470.17 1804) 20%) $103,940.58
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0 00 0%) 094 $0.00
2R REVEGETATION TASK TOTAL | $836,732.00 $147,261.83 $113.31 | $147,148,52 $689,470.17 18%) 20%) $103,940,58
2 CONSTRUCTION TOTAL | $20.879,003.08 || $14,502,333.81 | $2,418,188.33 [ $12,084,145.48 $6,339,533.65 69%) 734 $4,252,189.70
JACKPILE PROJECT SUMMARY
[ 1 MANAGEMENT TOTAL | $1,360,838.00 || $1,151,845.81 | N/A ] $1,151,845.81 ] $93,042.13 | 85%] 894 $63,837.16 |
[ 2 CONSTRUCTION TOTAL | $20,879,003 08 || $14,502,333.81 | $2,418,188.33 | $12,084,145.48 || $6,339,533.65 | 69%] 73%  $4,252,189.70 |
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DETAIL FOR PTD
OCT., 1991
ST e T T e L TOTALGOST || 1 .PTD T | ACTUAL || T ACTUAL {|* REMAINING  {ESTIMATE[" % . | = VARIANCE
WBSIDNO.. - - |WORKPACKAGEDESCRIPTION . - .| * ESTIMATE - || ACTUAL COST | EQUIP CREDIT | CASH FLOW - {|COST ESTIMATE] SPENT | COMPLETE | AT COMPLETION
— T - GRAND TOTAL] $22,239,841.08 [ $15,654,179.62 | $2,418,188.33 [ $13,235,991.29 || '$6.432,575.78 | 70%){ 749 $4.316026.86 |
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JACKPILE
PYS0 PROJECT TO DATE: SUMMARY 1
PY91
INTERIM
MOBILIZATION OCT., 1991
) TOTAL PTD .
ACTUALCOST | AGTUALCOST ACTUALCOST TOTALCOST
WBS ID NO, WORK PACKAGE DESCRIPTION PY90 PY91 PY90 & PY91 ESTIMATE
MGMT CA SUMMARY/|
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $124,778.13 $210,385.21 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $1,008,814.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 $124,778.13 $210,385.21 $1,911,612,00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $291,447.15 $736,344.17 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $205,116.43 $200,018.90
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $2,500,000.00
iC CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $291,447.15 $941,460.60 $3.905,840.00
1 MANAGEMENT TOTAL $735,620.53 $416,225.28 $1,151,845.81 $5,817,452.00
—[CONSTBASUMRY
211 LCC COSTSCATOTAL $811,000.40 $0.00 $811,000.40 $810,300.00
212 LCC START-UP COSTS CATOTAL $382,790.20 $119,306.00 $502,096.20 $886,100.00
2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,308.00 $1,313,096.60 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $121,530.18 $253,235.89 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $53,033.75 $188,495.25 $486,228.00
2M MOBILIZATION TASK TOTAL $691,697.50 $190,110.21 $881,807.71 $1,499,484.00
2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,618,788.21 $4,723,629.81 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,741,460.78 $3,178,212.18 $7.564,988.00
2E3 COVER PLACEMENT CA TOTAL $1904.07 $3,169,052.08 $3,169,246.15 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $212,586.11 $329,908.17 $323,637.00
2E5 HIGHWALL CATOTAL $58,321.27 $1,005.96 $59,327.23 $396,732.00
2E8 EROSION CONTROL CATOTAL $0.00 $0.00 $0.00 $0.00
2E . EARTHWORK TASK TOTAL $4,717,430.40 $6,742,893.14 $11,460,323.54 . $33,749,928.00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $258.18 $12,558.98 $128,147.00
282 PIT WATER CA TOTAL $388,455.50 $19,811.37 $408,266.87 $416,990.00
283 SS DEMOLITION CA TOTAL $137,009.53 $3,739.21 $140,748.74 $175,829.00
284 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $65,952.58 $138,269.54 $278,783.00
28 STRUCTURES TASK TOTAL $610,082.79 $89,761.34 - $600,844.13 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $115,957.83 $147,261.83 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $115,057.83 $147,261.83 $1,738,609.00
2 CONSTRUCTION TOTAL $7,244,305.29 $7,258,028.52 $14,502,333.81 $45,303,305.00
CONFIDENTIAL POL-EPA01-0003589



JACKPILE PROJECT SUMMARY
C 1 MANAGEMENT TOTAL | $735,620.53 $416,225.28 $1.151,845.81 $5,817,452.00
[ 2 CONSTRUCTION TOTAL | $7,244,305.20 |  $7,268,028.52 $14,502,333.81 $45,303,305.00
| GRAND TOTAL | $7,079.925.82 | $7,674,25380 |  $15,654,178.62 |  $51,120,757.00 |
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JACKPILE
PY0 PROJECT TO DATE: SUMMARY 2
PYo1 (ACTUALS INCLUDED IN PY91)
INTERIM
~ MOBILIZATION
YTD YTD ACTUAL YTD ACTUAL
WBS iD NO. ’ WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $124,778.13 $0.00 $124,778.13
1P2 POL OTHER PROGRAMS CA TOTAL $0 00 $0.00 $0.00
iP POL MANAGEMENT TASK TOTAL $124,778.13 $0.00 $124,778.13
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $291,447.15 $0.00 $291,447 15
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0 00 $0.00 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $291,447.15 $0,00 $291,447.15
1 MANAGEMENT TOTAL $416,225.28 $0.00 $416,225.28
_____|CONST CA SUMRY
211 LCC COSTS CA TOTAL $0 00 $0.00 $0.00
2L2 LLCC START-UP COSTS CA TOTAL $119,306.00 $0.00 $119,306 00
2L LCC ADMINISTRATION TASK TOTAL $119,306.00 $0.00 $119,306.00
2M1 MOBILIZATION CA TOTAL $15,546.28 $31.14 $15,515.14
2M2 LAND SURVEY CA TOTAL $121,530.18 $2,423.69 $119,106.49
2M3 LCC TRAINING CA TOTAL $53,034.75 $0.00 $53,034.75
2M MOBILIZATION TASK TOTAL $190,111.21 $2,454.83 $187,656.38
2E1 BACKFILLING CA TOTAL $1,618,787.21 $150,141.69 $1,468,645 52
2E2 DUMP SLOPING CATOTAL $1,741,460 78 $293,756.42 $1,447,704.36
2E3 COVER PLACEMENT CA TOTAL $3,169,052.08 $698,710.96 $2,470,341.12
2E4 CONTAMINATED SOIL CA TOTAL $212,586.11 $47,342.64 $165,243.47
2E5 HIGHWALL CA TOTAL $1,005.96 $190.14 $815.82
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $6,742,892.14 $1,190,141.85 $5,552,750.29
281 UG ENTRIES ABANDON CA TOTAL $258.18 $58.18 $200.00
282 PIT WATER CA TOTAL $19,811.37 $767.00 $19,044.37
283 SS DEMOLITION CA TOTAL $3,739.21 $101.16 $3,638.05
254 SS DECON CA TOTAL $0.00 $0.00 $0.00
2S5 PERMANENT STRUCTURES CA TOTAL $65,952.58 $1,580.09 $64,372.49
28 STRUCTURES TASK TOTAL $89,761.34 $2,506.43 $87,254.91
2R1 SEEDING CA SUBTOTAL $115,957.83 $113.31 $115,844.52
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $115,957.83 $113.31 $115,844.52
CONSTRUCTION TOTAL $7,258,028.52 $1,195,216.42 $6,062,812.10

2
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-~ DETAIL FORPY91

OCT., 1991
L i ] T B T L PR " ACTURL
[WBSID NO. - |WORK PACKAGE DESGRIPTION .~ ACTHALCOST | GASHFLOW -
JACKPILE PROJECT SUMMARY " TS TN
i 1 MANAGEMENT TOTAL | $416,225.28 N/A $416,225.28
[ 2 CONSTRUCTION TOTAL $7,258,028.52 $1,195,216.42 $6,062,812.10
I — T GRAND TOTAL | $7,674.253.80 | _$1.185,21642 |. . $6,479.057.38 ]
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DETAIL FOR PTD

OCT., 1891
; o OF | REPORTED | ESTIMATED—]
: : TOTAL COST PTD ACTUAL . ACTUAL REMAINING  |ESTIMATE % - VARIANCE .
WBSIDNO. WORK PACKAGE DESCRIPTION 'ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT .| COMPLETE | AT COMPLETION
A7 — :
1P1L01 PROJECT MANAGEMENT - PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 7T 100%] $0.00
1PILOTA . PROJECT MANAGEMENT - PY91 $194,139.00 $124,778.13 $0.00 | $124.778.13 $69,360.87 64%) 90%] $55,496.63
1P1L01B §0.00 $0.00 $0.00 $0.00 $0.00 0% %) $0.00
1P1LOIC $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
i 1P1 ] POL MANAGEMENT CATOTAL | $304,998.00 [[  $210.385.21 ] $0.00 |  $210,385.21 [] $69,362.28 | 69%] 84%] $55,496.63 |
—
ANE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 $0.00 $0.00 0% O] $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%, $0.00
1P203 PRIOR POLEXPENSE $0-00 §0:00 $0.00 $0-00 $0-00 0% 0 $0.00
[ 1P2 | ENGINEERING CA TOTAL | $0.00 [] $0.00 | $0.00 | $0.00 || $0.00 | 0% 0% $0.00 |
1P j 1 POL MANAGEMENT TASK TOTAL | $304,998.00 [ $210,385.21 | $0.00 | $210,385.21 [] $69,362.28 | 69%] 84%] $55,496.63 |
CMC
1TCT1LO1 ENGINEERING SERVICES CONTRACT =PYS80 $434,040.00 $394,156.74 $0:00 $394,156.74 $6-00 919 1009 $6-00
1C1LO1A ENGINEERING SERVICES CONTRACT - PY91 $204,842.00 $177,365.01 $0.00 | $177.365.01 $27.476.99 87%) 95%) $18,141.99
1C1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0%] $0.00
1C1L05 ENVIRONMENTAL MONITORING: PY90 $106.654.10 $50.740.28 $0.00 $50,740.28 $0.00 48%] 100%) $0.00
1C1L05A ENVIRONMENTAL MONITORING: PY91 $110,285.00 $114,082.14 $0.00 | $114,082.14 ($3.797.14) 103%] 95%] ($9.801.46)
[ 1C1| CONSTRUCTION MANAGEMENT CATOTAL | $855,821.10 [[  $736,344.17 | $0.00 [ $736,344.17 [ $23,679.85 | 86%] 87%] $8,340.53 |
INTERIM CMC
1c2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 | $115,775.00 $0.00 100%] 100%] $0.00
1C2L02 GOMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100%] 100%) $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107%) 100%) $0.00
L 1c2] ‘ INTERIMCMC GATOTAL |  $200,018.00 [[  $205,116.43 | $0.00 | $205,116.43 || $0.00 | 10394 103%] $0.00 |
CONTINGENCY
1C3Lo1 MITIGATION PER CO-OP AGREEMENT | $0.00 [] $0.00 | $0.00 | $0.00 || $0.00 | 0% [ $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | oy} 0% $0.00
[ 1C3 [O-OP AGREEMENT CONTINGENCY CA TOTAL | $0.00 [ $0.00 | $0.00 | $0.00 || $0.00 | 0% 0 $0.00 |

JCONSTRUCTION MANAGEMENT TASK TOTAL | $1,055840.00 [  $941,460.60 | $0.00 [ $941,460.60 || $23,679.85 | 89%] 80%] $8,340.53 |

|1
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DETAIL FOR PTD

N N N - O e

OCT., 1991
% OF |REPORTED| ESTIMATED
- TOFALCOST PT5 ACTUAL ACTUAL REMAINING —ESTIMATE b VARIANCE
WBS D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[ 1] MANAGEM
LCC ADMIN~
2L1L01 COMPLETE 1990 (LCC G&A) | $810.300.00 [[_  $811,000.40 | $0.00 | $811,000.40 ] $0.00 | 10094 100%A4] $0.00 |
2L1L02 DELETED 1990 (LCC MARGIN) | $0.00 | $0.00 | $0.00 | $0.00 || $0.00 | 0% 0% N/A |
[ 2Lt | LCC COSTSGATOTAL | $810,300.00 [[  $811,000.40 | $0.00 | $811,000.40 [] $0.00 100%] 100%] $0.00 |
2L2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75%] 1009 $0.00
212002 LCC INSURANCE: INTERIM - PYS0 $145,500.00 $117,380 20 $0.00 | $117.390.20 $0.00 81% 100 $0.00
2L2L02A LCC INSURANCE-PY81 $145,500.00 $119,306.00 $0.00 | $119,306.00 $26,194.00 82%%) 83%] $1,757.83
202103 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $176,000.00 $0.00 100%] 100%) $0.00
[ 212 | LCC START-UP COSTSCATOTAL | $586,100.00 [[  $502,096.20 | $0.00 | $502,096.20 || $26,194.00 | 86%] 86% $1,757.83 |
[20 I LCC ADMINISTRATION TASK TOTAL | $1,396,400.00 || $1,313,006.60 | $0.00 | $1,313,096.60 || $26,194.00 | 94%)] 10094 $1,757.83 ]
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2M1L05 COMPLETE 1890 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 87%] 100%) $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109%] 100%) $0.00
2M1007 COMPLETE 1990 (RECONDITIONING] - $97,163.00 $113,909.36 $19.38 | $113,889.98 $0.00 17 100%) $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,603.34 $0.00 99%] 100%] $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 5104 100%) $0.00
[ 2M1 | MOBILIZATION GATOTAL | $444,617.00 $440,076.57 | $50.52 | $440,026.05 | $0.00 | 99%] 99%] $0.00 |
LAND SURVEY . .
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 | $129.155.67 $0.00 112%] 100%] $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $121,530.18 $2,925.46 | $118,604.72 $144,706.82 46%] 91%) $127,832.14
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 2M2 | LAND SURVEYCATOTAL |  $384,150.00 ||  $253,235.89 | $5475.50 | $247,760.39 [[  $144,706.82 | 66%] o074 $127,832.14 |
TRAINING
2M3Lo1 COMPLETE 1290 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0 o $0.00
2M3L02 OPERATOR TRAINING: EARTHWORK - PY80 $171,628.00 $135,461.50 $3.635.60 | $131,825.80 $0.00 79%) 1009 $0.00
2M3L02A OPERATOR TRAINING: EARTHWORK - PY81 $100,000.00 $53,033.75 $0.00 $53,033 75 $46,966.25 53%] 60%] $11,610.42
[ 2M3 | LCC TRAINING CATOTAL | $271,628.00 || $188,495 25 | $3.635.60 | $184,859.65 || $46,966.25 | 69%] 719 $11.610.42
£ . i MOBILIZATION TASK TOTAL | $1.100,395.00 [|  $881,807.71 | $9,181.62 | $872,646.09 ]| - $191,673,07 | 809 9196 . $139,442.56 |
BACKFILLING ]
SOMPLETE 1990 (NP HAUL ROADS) | $60352.00 []  $87,120.86 |  $12,184.44|  $74,93642 || ($26.768 REV] 1$14,584.42)]
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CTAH FORPT
ETANLCTOR T
OCT., 1991
% OF —|REPORTED ESTIMAT
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2ENO2 HAULTONP-PIFNP-PS—17 $1,838,682.00 || $1.125.795.87 |  $288,214.26 |  $837,561.61 $712,886.13 51 100! $512,804.39 ]
2E1NO3 COMPLETED 1990 (NP-PS-18) $1,313,140.00 || $1,043,427.81| $222,620.62 |  $820,807.19 $269,712.19 79%) 100%) $204,800.00
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $265,856.58 $30,389.74 | §225,466.84 $157.266.42 6204) 100%) $120,000.00
2E1NO5S COMPLETED 1990 (NP-PS-15) $408 830 00 $269,895 74 $33,027 65 $235,968.00 $138,934.26 66%) 100! $105,600.00
2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $30,889.15 | $170,959.43 $46,910.42 8204] 1009 $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $1.616,723.00 || $1,233,176.57 | $213,063.50 | $1,019,212.88 $383,546.43 76%) 100%) $291,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0.00 0% 0%) $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $62,462.80 $9,653.05 $52,809.75 $39,604.20 6194 100%4) $21,193.25
2EINT1 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 | $132,489.50 (51.40364)] 10194 100%) ($14,403.50)
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33%] 100%) $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4.487,462.13 | $868,013.64 | $3.618,548.49 || $1,820,763.87 719 739 $1,326,686.04
2E1501 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47%) 85%) $23,472.71
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303 99 $120,303.99 $22,894.92 $97,409.07 $0.00 100%] 100%) ($2.647.08)
2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46.888.00 $0.00 $46,888.00 $0.00 100%] 100%] $0.00
SP BACKFILLING SUBTOTAL | $208,202.99 $208,793.74 $28,504.02 |  $180,289.72 $46,297.25 10094 96%) $20,825.63
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108.772.00 $27,373.94 $5,425.12 $21,948.82 $81.398.06 25%) 33%) $42,260.42
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0] 0%] $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP—41 $0.00 $0.00 $0.00 $0 00 $0.00 0% 0%4] $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0%4] $0.00
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 0] $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00 $000||  S000| 0% 0w —$0.00
2E1J08 HAUL JP-WO-12 TO JP-OP~41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP~41 $0.00 $0.00 $0.00 $0.00 $0.00 0%} 0%] $0.00
2ETIT HAULIP-WS—15 TOJP-OP=41 $0:00 $0-00 $0.00 $0.00 $0-00 05 09 $0-00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 50.00 0% 0% $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0.00 $0.00 $0 00 $0.00 $0.00 0%] 0%) $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00 $0.00 $0.00 0] 0%) $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 09 0 $0.00
JP BACKFILLING SUBTOTAL | $108,772.00 $27,373.94 $5,425 12 $21,048.82 $81,398.06 25%) 0% $42,260.42
[ 2E1 | BACKFILLING CATOTAL | $6,625,200.99 [| $4,723,620.81 | $902,842.78 | $3,820,787.03 [|  $1,948,459.18 | 714 734 $1,389,772.09 |
DUMP SLOPING
2E2NO1 DELETED 1990 (NP-WO-01) $0.00 $0.00 $0.00 $0.00 $0.00 09 0 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17)] _ $195,272.00 $12,330.04 $2,255.93 $10,074.11 $182,941.96 6% 100%) $140,676.89
2E2N03 CUT NP-WS-03SLOPES . $25,676.00 $15,861.29 $2,797.89 $13.053.40 $9.724.71 629 100 $6,691.60
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 8194 100%) $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 §452.75 $23,246 57 29 2 ($8,821.50)
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 [ 0 $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $13,811.49 $2,440.85 $11,370.64 (50.00) 100%] 100%] ($475.15)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $4,993.22 $907.31 $4,085.91 $9.268.78 35%) 100%j $10,176.09
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65% 100%] $0.00
NP DUMP SLOPING SUBTOTAL | $321,930.49 $83,282.12 $13,410.79 $69.871.33 $238,648.37 26%) 40% $148,247.93
nEagns ~OMPLETED 1990 (SP-WO-13A/WO-10) $156,202.00 $91,795.69 $6,064.98 $84,830.71 $48,000.00
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2E2802 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E2S03 CUT SP=-WO-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) T04% B6%0 ($45.554.70)7
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5.621.00 $33,764.36 $15,285.64 72%; 1009 $0.00
2E2505 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100%, 100%j $12,376.93
E28 COMPLETED-1990-(SP-WS-18GAWT—19} $694,880-00 $589.655:55 $123.410-45 $466,245-10 $105,224-45 859 1009 $80,000.00
2E2507 COMPLETED 1990 (SP-WT-03) $42,786 00 $30,433.21 $3,083.78 $27,349.43 $12,352,79 71%) 100%) $0.00
2E2508A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100%) 100%| $44,656.48
2E2809 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738 75 69%: 10094 $0.00
2E2810 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 09 0%, $0.00
2E2S811 COMPLETE 1990 (SP-WT~19A) $36,843.00 $24,099.31 $419.64 $23,679.67 $12,743 69 65%) 1009%)| $0.00
2E2512 COMPLETED-1990{SP-WM—12/W5-11} $56,512-00 $44. 18745 $7,006-12 $37. 18133 $6,324-55 87 1009 $0-00
2E2S13 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 09% $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,844.68 ($22,241.38) 144%, 1009%)| ($9,949 68)
282815 COMPLETE 1990 (SP-WT~16/WT-37) $34,710.00 $24,280.44 $2,994.50 | $21,285.94 $10,429,56 70%: 1009 $0 00
2E2S816 BACKFILL SP-OP~34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 1859 1009 ($25,721.90)
2E2817 BACKFILL SP-OP~-34 (SP~14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100% 100%)| $9,040.04
2E2S518 BACKFILL SP-OP-34 (SH~2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106%)| 10094 $8,588.42
2E2819 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $5,080.00 $3,690.12 $530.73 $3,159 39 $1,389.88 73% 10094 $0.00
SP DUMP SLOPING SUBTOTAL | $2,570,414.47 $2,450,571.55 $497,828 88 | $1,952,742.67 $119,842.92 95% 80%)| $121,435.59
2E2J401 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% Q%) $0.00
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0 00
2E2J03 CUT JP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0 00
2E2J04 CUT JP-PS-22 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% Q4| $0 00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 004 09y $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 0% 04| $0.00
2E2J08 CUT JP-WS-01 SLOPES $0 00 $0.00 $0 00 $0.00 $0.00 Q%) [ $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $000|  $000!  $0.00 $0.00 09%)| Q%) $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 0% (L% $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 . 0% 0% $0.00
2E2412 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% Q%) $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% Q%) $0.00
282414 CUTIP=-WO=11SLOPES $721,679.00 $332,862:30 $62,632.42 $270,229.88 $388,816.76 46 95 $218,250-49
2E2415 CUT JP-WS-15A/15B SLOPES $157,141.00 $45,761.74 $8,560.86 $37,200 88 $111,379.26 29% 100%)| $72,260.12
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2117 CUT JP-WS-16A/168/16C SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% Q%) $0.00
2E2418 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544.81 $2,386.25 $4,240.94 41%i 100%)| $4,785.75
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 Q%) 0% $0.00
2E2J422 CUT JP-WS-198 SLOPES $395,761.00 $163,671.42 $28,362 40 $135,309.02 $232,089.58 419%) 49 $119,620.14
2E2423 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 09%)| 0% $0.00
2E2J24 CUT JP-WO-66 SLOPES $258,203 00 $54,762.06 $9,797.45 $44,064.61 $203,440.94 21%( 36%) $133,301.31
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 094 [ $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0 00
2E2427 CUT JP-WO-18/66B SLOPES $100,412.00 $44,369.93 $8,070.04 $36,299.89 $56,042.07 4404 10094 $41,071.11
CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0 00 $0.00 A1 A Py $0 00
POL-EPA01-0003597—
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OCT., 1991
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE

WBS D NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW [ICOST ESTIMATE} SPENT { COMPLETE | AT COMPLETION
2E2J29 DELETED 1980 (JP-WO-034) $0.00 $0.00 $0.00 $0.00 $0.00 0of 094 $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
2E2J31 DELETED 1990 (JP-WO-044) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J32 DELETED 1990 (JP-WO-04B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J33 DELETED 1990 (JP-WO-054) $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J34 DELETED 1990 (JP-WO-058) $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
JP DUMP SLOPING SUBTOTAL | $1,640.368.00 $644,358.51 $117,067.98 [ $526,300.53 $996,009.49 39 50% $589,288.92

C DUMP SLOPING CATOTAL | $4,532,712.96 || $3,178,212.18 | $629,207.65 | $2,549.004.53 [ $1,354,500.78 | 70%] 69%] $858,972.45 |

COVER PLACEMENT

2E3NOT HAUL SOIL FROM-NP-SB-61 TO NP- (a1 sn'nn sn'nn sn'nn sn‘nn Sﬂj\(\ Q9 Q $n 00
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 [ $141,709.52 ($4,317.04) 102%) 100%4] $20,787.48
2E3N03 HAUL SOIL FROM NP-$B-27 TO NP-D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $246,424.00 $194.07 $0.00 $194.07 $246,229.93 0% 0% $0.00
2E3N06 HAUL SOIL FROM NP-88-61 TO NP-D9 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N07 HAUL SOJIL FROM SP-DN-81 TO NP-D4 $149,246.00 $121.332.06 $27.9680.48 $93,371.58 $27.913.94 81% 1009 $11.211.42
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $108,836.84 $10,552.26 $98,284.58 $7,195.16 94%] 100%] ($16,975.58)
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $195,091.69 $42,798.01 $152,293.68 $7.964.31 96%) 100%) ($10.003.68)
2E3N10 HAUL SOIL FROM SP~DN-61 TO NP-D5 $232,064.00 $145,056.89 $34,067.07 | $110,089.82 $87.007.11 63%4] 1009 $51,627.18
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 04 0% $0.00
2E3N12 DELETED 1990 (NP-WS-31) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,23500 $26,023 87 $4.732 41 $21,291 46 $47,211.13 36 100! $51,043.54
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100%] 10094 $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $96,946.30 $23,191.46 $73,754.84 $39,553.70 719 100%4] $62,745.16
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 094) (12| $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% (X $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $70,942.60 $15,259.07 $55,683.53 $12,830.40 85%] 10094 $21,662.47
2E3N19 HAUL SHALF FROM NP-WS-03TONP-D2 |  $81,152.00 $73.155.14 $1564508 | $57,510.06 $7.996.86 90%) 100%) $16.617.94
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
NP COVER PLAGEMENT SUBTOTAL { $1,548,549.13 || $1.068,863.63 |  $226,018.43 |  $842,845.20 $479,685.50 69%) 48 $220,998.00

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $28,643.64 $6,741.69 $21,901.95 $147,438.36 16%] 100 $102,095.05
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB  $117,388.00 $146,799.17 $30,406.43 |  $116,392.74 ($29,411.17) 125%) 100%) $995.26
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $616.287.00 $181.436.95 $39.331.57 | $142,105.38 $434,850.05 29 5794 $366,079.32
2E3504 HAUL SOIL FROM SP-SB—42 TO SP-D4 $257,463.00 $189,815.80 $43,476.68 | $148,339.12 $67,647.20 74%) 90%] $94,863.08
2E3505 HAUL SOIL FROM SP-SB—42 TO SP-D5 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3506 HAUL SOIL FROM SP-SB—42 TO SP-D6 $151,063.00 $318.29 $59.28 $259.01 $150,744.71 04 19 $125,162.00
2E3507 HAUL SOIL FROM SP-SB~42 TO SP-D7 $300,498.00 $149,969.59 $35,113.93 |  $114,855.66 $150,528.41 50%) 95%) $149,729.31
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $367,480.94 $81,820.01 $285,660.93 $58,050.06 86%) 100%j $139,870.07
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $297,282.03 $79,943.80 | $217,338.23 $149,626.97 67%] 10094) $229,469.77
2E3510 HAUL SOIL FROM SP-§B-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0%4] 0% $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $168,572.00 $230,723.09 $54,000.40 [ $175,822.69 ($62.151.09) 137%, 90%4) ($26,786.54)
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $147,868.49 $25778.20 | $122,080.29 $114,493.51 5694 100%) $140,271.71
=1 3| = -WS- . . . . S~ NAA ANAS $9,395.81

CONFIDENTIAL;HALEBOHROW (SP-13A)FROM SP-WS-17 $26.370.00 $21,577.46 $4,603.27 $16,974.19 “POL-EPAO'I 000359822222
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TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASHFLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION |
2E3515 SHALE BORROW (SP-13B)FROM SP-W8-17 $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-~07 $83,484.00 $51,332.51 $11,198.25 $40,134.26 $32,151.49 61% 10094 $36,711.74
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $25,107.86 $6,925.41 $18,182.45 $14,126.14 64%, 100%] $21,051.55
2E3518 - HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $165,832.89 $21,841.37 | $143,991.52 $24,985.11 87 100 $46,826.48
2E3819 HAUL SHALE FROM SP-WS—07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($16,098.81) 205%) 1009 ($10,300.57)
2E3520 HAUL SHALE FROM SP-WS—07 TO SP-38 $14,947.00 $34,876.68 $7.376.80 $27,499.88 ($19,929.68) 233%] 100 {516,005.88)
2E3S21 HAUL SHALE FROM SP-WS—07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151%) 100%) $3,996.88
SP COVER PLACEMENT SUBTOTAL | $3,312,418.00 || $2,100,382.62 |  $472,692.63 | $1,627,689.99 || $1,212,035.48 63%] 73%  $1,414,325.92
2E3J01 HAULSOIL FROM JP=SB=53 TO D4 $0°00 $0.00 $0.00 $0.00 $0.00 0%y 0 $0-.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO DS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J04 HAUL SOIL FROM JP-5B-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J05 HAUL SOIL FROM JP-5SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J06 HAUL SOt FROMJP-5B=53 TO D3 $0:06 $06-06 $0-00 3060 $0.00 6% 0% $0.00
2E3J07 HAUL SOIL FROM JP-SB~64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E3J08 HAUL SOIL FROM JP-5B8-64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J0a HAUL SOIL FROM JP-SB—64 TO D11 $0.00 $0.00 30.00 $0.00 $0.00 09 09 $0.00
2E3J10 HAUL SOIL FROM JP-SB~64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E3J11 HAUL SOIL FROM JP-SB=54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
2E3J12 HAUL SOIL FROM JP-SB~54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% oW $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J15 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0%) $0.00
2E3J19 HAUL SHALE FROM JP-WS=15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 09 o $0.00 |
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0] o $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 -~ 50.00 $0.00 $0.00 0%, (X7 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 oA 0% $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E3J27 DELETED 1990 (JP-WT~02) $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E3J28 HAUL SHALE FROM JP-WT—02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 3 [ $0.00
~ JP COVER PLACEMENT SUBTOTAL | $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
[ 2E3 | COVER PLACEMENT CA TOTAL | $4,860,967.13 || $3,169,246.15 |  $698,710.96 | $2,470,535.19 ||  $1,691.720.88 | 65%] 774 $1,635,323.92
CONTAM SOIL EXV )
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16.,648.36 84%] 20%] $21,273.69
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45.481.17 $10,334.34 $35,146.83 $118.83 100%] 100 $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10.246.14 $35,232.58 $121.28 100 100%) $10,367.42
NP CONTAMINATED SOIL SUBTOTAL | $197.504.00 $180,615.53 $41,40564 | $139,208.89 $16,888.47 01%] 90%) $42,004.28
M SP—CS-27/28/31/33/53 TO SP-OP-34 162,633.00 123.375.73 26,273.15 97,102, 39, p ~19,764.22
CONFIDENTIAL = : : : el SEpOL-EPA01-0003599" 7%



Hl BN Ul N B B D BN BE BN B B NS B B BN O BE e O Be

DETAIL FOR PTD

OCT., 7997
% OF |REPORTED| ESTIMATED
TOTAL COST PTD .ACTUAL ACTUAL REMAINING [ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT| CASH FLOW |{[COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0%j $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35] _ $11,432.00 $23,146.83 $5.917.38 $17.220.45 ($11.714.83) 2029 100% ($8,840.45)
SP CONTAMINATED SOIL SUBTOTAL | $174,065.00 $146,522.56 $32,190.53 | $114,332.03 $27,542.44 84%4] 50%] ($28,704.67)
2E4J01 HAUL CS FROM JP-CS~36 TO JP-OP-41 $42,183.00 $1,366.78 $835.43 $531.35 $40,816.22 3%) 50%) $41,120.30
2E4J02 HAUL CS FROM JP-CS~38/37 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%) $0.00
2E4J04 HAUL CS FROM JP-CS~39 TO JP-OP-42 $7.172.00 $1,403.30 $142.91 $1,260.39 $5,768.70 2094 50%) $4,651.22
JP CONTAMINATED SOIL SUBTOTAL $49,355.00 $2,770.08 $978.34 $1.791.74 $46,584.92 6% 50%] $45,771.52
- 2E4 | CONTAMINATED SOILCATOTAL |  $420,924.00 [[  $329,908.17 |  $74,574.51 |  $255,333.66 || $91,015 83 78] 719 $59,161.12 |
HIGHWALL BECLAM
2E5NO1 TRIM NP HIGHWALLS $78.967.00 $1,005.96 $190.14 $815.82 §77.961.04 194 194 ($16,475.00)
2ES5N02 SCALE NP HIGHWALLS $62,262:00 $0.00 $0-00 $0.00 $62:262:00 0% 09 $0.00
NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1% 1% ($16,479.00)
[2E5501 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38%4) 50%) $4.861.72
[2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39%] 50%) $15,897.74
SP HIGHWALL SUBTOTAL $152,5616.00 $58.321.27 $0.00 $58,321.27 $94.194 73 ag 44 $20,759.46
[2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0%A] 0 $0.00
" JP HIGHWALL SUBTOTAL $0.00 || $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
[ 2E5 | HIGHWALL CATOTAL | $293,745.00 [| _ $59,327.23 |  $190.14 [ $59,137.09 [[  $234,417.77 | 20%] 20%] $4,280.46 |
EROSION CONTROL,
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] -__$0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0:60 $0-00 $0:60 $0-00 $0-00 [ [ $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
[2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
|2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
’ ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
[ 2E6 | EROSION CONTROL CATOTAL | $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | 0] o $0.00 |
[2E | EARTHWORK TASK TOTAL [ $16.733,550,08 |[ $11.460,323.54 | $2,305,526.04 | $9,154,797.50 || $5,320.114.54 | 68%] 724]  $3,947,510.04 |
UG ENTRIESABAN |
[251N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL I $0.00 ] $0.00 | $0.00 | $0.00 [[ $0.00 | 0% 100%4] $0.00 |
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DETAIL FOR PTD

OCT., 1991
) % OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
—————[WBS{DNO.——|WORK PACKAGE DESCRIPTION | ESTIMATE || ACTUAL COST [ EQUIP CREDIT | CASH FLOW {{COST ESTIMATE ENT— COMPLETE |- AT COMPLETION
251502 SEAL P~10 DECLINE $0.00 $0.00 $0.00 $0.00 $0.00 0% 0w $0.00
251503 COMPLETE 1990 (H-I ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 79 100%) $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11.814.73 $44,815.27 2194 10094 $28,842.27
281805 COMPLETE 1890-(D $0.00 $0.00 $0.00 $0.00 $0.00 0 1009 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $67,542.00 $12,558.98 $68.18 $12,490.80 $54,983.02 19%) 44%] $39,168.20
[251 Jo1 SEAL JP-S5-50 ENTRIES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
{251J02 SEAL JP-55-46 ENTIRES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 251 | UG ENTRIES ABANDON CATOTAL|  $67,542.00 [[  $12,558.98 | $68.18 | $12.490.80 [] $54,983.02 | 19%] 44%] $39,168.20 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36.761.23 | $125,174.24 ($20,269.47) 114%) 100%] $16,491.76
1252801 IDISPOSEOFSPPITWATER |  $93920.00 $128,15526 [ $23736.58 $104 418 68 ($34,235 26) 1369 100! ($12.033.68)
252J01 DISPOSE OF JP PIT WATER $181,404.00 $118,176.14 $36.693.56 $81,482.58 $63,227.86 65% 66%) $41,604.55
252 PIT WATERCATOTAL | $416,990.00 $408,266.87 $97,191.37 | $311,075.50 $8,723.13 98%, 84%A] $46,062.63
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1.172.41 $1,774.59 40 100%] $1,774.59
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $36,728.19 $53.95 $36,674.24 $21,167.81 63%] 60%] (§3,227.73)
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $102,848.14 $3,707.00 $99,141.14 $12,137.86 89%] 95%) ($14,015.09)
253 SS DEMOLITION CATOTAL | $175,829.00 $140,748.74 $3,760.95 | $136,987.78 $35,080.26 80%] 72%] ($15.468.24)
SURF STRC DECOM
284XY NOT ASSIGNED [ $0.00 [ $0.00 | $0.00 | $0.00 [] $0.00 | 0% 0oA] $0.00 |
254 SS DECOM CATOTAL | $0.00 || $0.00 | $0.00 | $0.00 |] $0.00 | 0% 0% $0.00 |
PERM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP| $0.00 $0.00 $0.00 $0.00 $0.00 (X2 0%A] $0.00
285N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 | $0.00 $0.00 0 0% $0.00 |.
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%A] $0.00
[285501 CONSTRUCT PERMANENT ACCESS ROADS:SP| $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
|2s5s02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 [ 0%] $0.00
. SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%A] $0.00
[2s5401 CONSTRUCT PERMANENT ACCESS ROADS:SP| $0.00 $0.00 $0.00 $0.00 $0.00 o 0%A] $0.00
[285J02 CONSTRUCT PERMANENT FENGES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
. JP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%y $0.00
[2s5J09 [CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 [[  $138,269.54 | $2,366.86 | $135,902.68 || $13,295.46 | 91%] 84 ($10,223.90)|
ALL STRUCTURES SUBTOTAL | $151,565.00 || $138,269.54 | $2,366.86 |  $135,902.68 || $13,295.46 | 91%] 84%] ($10,223.80) |
[ 285 | PERMANENT STRUCTURES CATOTAL | $151,565.00 [|  $138.269.54 | $2,366.86 | $135.902.68 || $13,295.46 | 9194 844 ($10,223.90)]
[2s ] STRUCTURES TASKTOTAL | $811,926.00 [[  $699.844.13 [ $103,387,36 | $596.456.77 || $112,081.87 | 86%] 79%]  $50,538.68 |
[SEEDBEDS ]

| "REPARE BED & SEED NP FLAT AREAS [ $137,966.00 [T $67,195.39 | $8.24 | $67,187.15 ||
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OCT., 1991
% OF |REPORTED| ESTIMATED
TOTAL COST PTD _ ACTUAL ACTUAL AEMAINING | ESTIMATE 4% VARIANCE
WES (D NO. WORK PACKAGE DESCRIPTION _ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $21,073.39 $0.00 $21,073.39 $61,270.61 26%] 50%) $40,197.22
" NP SEEDING SUBTOTAL | $220,310.00 $88,268.78 $824 $88,260.54 $132.041.22 409 709 $94,179.28
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $7,228.08 $95.70 $7,132.38 $356,220.92 2% 0% $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $6,609.27 $9.37 $6,599.90 $191,437.73 39 096 $0.00
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 8204 100%) $9.761.30
SP SEEDING SUBTOTAL | $616,422.00 $58,993.05 $105.07 $58,887.98 $557,428.95 10 1094 $9,761.30
[PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0-00 $0.00 $0:00 0% 0% $0-00
{2R1Jo2 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 2R1 | SEEDING CA SUBTOTAL | _ $836,732.00 [[  $147,261.83 | $113.31 | $147,148.52 || $689,470.17 | 18%] 20%] $103,840.58 |
IRRIGATION
[2R2No1 |DELETED 1990 (IRRIGATION) ] 0.00 [| $0.00 | $0.00 | $0.00 [ $0.00 | 0%A] 0%] $0.00 |
[2R2s01 [DELETED 1990 (IRRIGATION) I $0.00 [ $0.00 | $0.00 | $0.00 [| $0.00 | 0%A] 0%A] $0.00 |
[2R2Jo1 [DELETED 1990 (IRRIGATION) I $0.00 [] $0.00 | $0.00 | $0.00 [ $0.00 | 0% o] $0.00
[ 2R2 IBRIGATION CA SUBTOTAL | $0.00 [] $0.00 | $0.00 | $0.00 [] $0.00 | 09 0% $0.00 |
[2R ] REVEGETATION TASK TOTAL | $836,732.00 || $147.261.83]  §113.31] s147,148.52]]  $680.470.17 | 18%] 2094 $103.840.58 ]
TERBAGING
2T1NO1 TERRACING NP AREA: 1200 LF
271501 TERRACING SP AREA: 19100 LF
2T1Jo1 TERRACING JP AREA : 29000 LF
2T1 | TERRAGING CA SUBTOTAL
SPEGIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON
272401 CUT JP-WS-01 SLOPES - GAVILAN
272402 GUT JP-WO-14 SLOPES - RIO MOQUINO
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES
2T2J04 CUT NORTH JP-WS-19 BENCHES
2T2N01 CUT JP-WO-01 BENCHES - RIO MOQUINO
2T2 | SPECIAL CA SUBTOTAL
27 [TERRAGING/SPECIAL TASK | " $0.00 |] $0.00 | $0.00 |. $0.00 || $0.00 | 0% "o $0.00 ]
N 2] CONSTRUCTION TOTAL ] $20,879,003.08 |] $14.502,333.81 | $2.418.188.33 [ $12.084.14548 [|  $6.330.533.65 | 69% 73%]  $4.252,188,70 |
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OCT., 1991
: Nt R A I A LI AOTUAL - { ' AGTUAL **
WBS IDNO.. - jWORK PACKAGE DESCRIPTION. .. ACTUAL CAST | EQUIRCREDIT | . CASHFLOW -
1P1LO1 PROJECT MANAGEMENT - PY80 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY81 $124,778.13 $0.00 $124,778.13
1P1L018 $0.00 $0.00 $0.00
1P1L01C $0.00 $0.00 $0.00
1P1L01D $0.00 $0.00 $0.00
[Pt [POL MANAGEMENT CA TOTAL, - ] $124778.13 $0.00 | $124,778.13 |
1P2L0t PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 JENGINEERING CATOTAL '~ - ] $0.00 | $0.00 | $0.00 |
[P JPOLMANAGEMENT TASKTOTAL ~ - 1 $12a77843] $0.00 | $124,778.13 |
oMC. -
1C1L01 ENGINEERING SERVICES CONTRACT - PY80 $0.00 $0.00 $0.00
1C1LO1A ENGINEERING SERVICES CONTRACT ~ PY81 $177.,365.01 $0.00 $177,365.01
1C1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1G1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L05 ENVIRONMENTAL MONITORING: PY80 $0.00 $0.00 $0.00
1C1L05A ENVIRONMENTAL MONITORING: PY91 $114,082.14 $0.00 $114,082.14
[1c1 JCONSTRUGTION MANAGEMENT GATOTAL . | $201,447.15 | $0.00 | $291,447.15 |
INTERIMCMG: .. -
162101 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[ic2 [INTERIMCME CATOTAL .~ o ] $0.00 | $0.00 | $0.00 ]
CONTINGENGY.
1C3L01 MITIGATION PER CO-OP AGREEMENT | $0.00 | $0.00 | $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 | $0.00 | $0.00 |
[1cs [CO—OP AGREEMENT GONTINGERGY GA TOTA] $0.00 | $0.00 | $0.00 |
[ % TGONSTRUCTION MANAGEMENT TASKTOTAL | $201.447.15 | $0.00 | $201,447.15 |
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T SRR T T o ever o L aoTuAL ] acTuaL
WBS D NO. - *]WORK PACKAGE DESCRIPTION -~ - .| .ACTUALCOST | EQuiP cREDIT].. . CASHFLOW

1.CCADMIN: - = ‘
2L1L01 COMPLETE 19890 (LCC G&A) $0.00 | $0.00 | $0.00
2L1L.02 DELETED 1990 (LCC MARGIN) ] $0.00 | $0.00 | $0.00 |
fz2tx JCCCCOSTSCATOTAL i $0.00 | $0.00 | $0.00 ]
212101 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00
212102 LCC INSURANCE: INTERIM - PY20 $0.00 $0.00 $0.00
2L2L02A LCC INSURANCE-PY91 $119,306.00 $0.00 $119,306.00
212103 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
fat - _“JLCC ADMINISTRATION TASK TOTAL T $119,306.00 | $0.00 | $119,308.00 |
MNOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
—[2M1L05—|COMPLETE 1890 (SMALL TOOLS) $0:00 $0:00 $0:00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 ] $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $15,546.28 $31.14 $15,515.14
[2m1 [MOBILIZATIONCATOTAL .~ -~ .~ - - ] $15,546.28 | $31.14 | $15,515.14 |
TAND SURVEY -
2M2NG1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2S01 LAND SURVEY SP AREA $121,530.18 $2,423.69 $119,106.49
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
[2M2 [LAND SURVEY CATOTAL .. - | $121.530.18 | $2,423.69 | $119,108.49 |
TRAINING - .
2M3LO1 COMPLETE 19980 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02 OPERATOR TRAINING: EARTHWORK - PY80 $0.00 $0.00 $0.00
2M3L02A OPERATOR TRAINING: EARTHWORK - PY91 $53,034.75 $0.00 $63,034.75
[2m3 [LCCTRAINING CATOTAL R $53.034.75 | $0.00 | $53,034.75 |
[BM " T T TINOBILIZATION TASK TOTAL | - o5 o ] 31863131 .. $245483 ] ~'$187,6568.38 ]
[BACKFILLING ] =
C OT\]FiD ENT IA‘EMPLETE 1990 (NP HAUL ROADS) | $0.00 | $0.00 | $0.00 |
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DETAIL FOR PY91

OCT., 1991
PYZ1 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2E1N02 HAUL TO NP PIT. NP-PS-17 $483,746.45 $114,685.12 $369,061.33
2E1N03 COMPLETED 1990 (NP-PS-18) $244,112.19 $0.00 $244,112.19
2E1N04 COMPLETED 1990 (NP-PS-14) $142,266.41 $0.00 $142,266.41
2E1NO5 COMPLETED 1990 (NP-PS-15) $125,734.27 $0.00 $125,734.27
2E1NOS COMPLETED 1990 (NP-PS-18) $46.910.41 $0.00 $46.910.41
2E1NO7 COMPLETE 1990 (SP-PS-01) $347,146.42 $0.00 $347,148.42
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $34,305.13 $7.136.53 $27,168.60
2EIN11 GCOMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00

NP BACKFILLING SUBTOTAL $1,424,221.28 $121,821.65 $1,302,399.63
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303 99 $22,894.92 $97,409 07
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $0.00 $46,888.00

SP BACKFILLING SUBTOTAL $167,191.99 $22,894.92 $144,297.07
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $27,373.94 $5,425.12 $21,948 82
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0.00 $0 00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-10 TO JP-OP-41 $0 00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0 00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0 00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0 00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0 00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/WO~-20 TO JP-OP-42 $0.00 $0.00 $0 00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00

JP BACKFILLING SUBTOTAL $27,373.94 $5,425.12 $21,948.82
[2E1 [BACKFILLING CA TOTAL | s1,618.787.21 $150,141.69 | $1,468,645.52 |
DUMP SLOPING
2E2NO1 DELETED 1990 (NP-WO-01) $0 00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $12,330 04 $2,255.93 $10,074 11
2E2N03 CUT NP-WS-03 SLOPES $15,851.29 $2,797.89 $13,053.40
2E2N04 COMPLETE 1990 (NP-WO-04) $4,847.78 $0.00 $4.847.78
2E2N05 CUT NP-WO-08 SLOPES $0.00 $0.00 $0 00
2E2N06 CUT NP~WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $2,440.85 $11,370.64
2E2N08 CUT NP~WM-12 SLOPES $4,993.22 $907.31 $4.085.91
2E2N09 COMPLETE 1990 (NP-HW-25) $8,618.57 $0.00 $8.618.57

NP DUMP SLOPING SUBTOTAL $60,452.39 $8,401.98 $52,050.41

CONFIDENT | AL?PLETED 1990 (SP-Wo-13AWG-10) $58,406 30 $0.00 $58,406.30 POL-EPA01-0003606




DETAIL FOR PY91

OCT., 1891

- B T CeYer, . 1 CAGTUAL " ACTUAL .

WBS IDNO. " IWORK PACKAGE DESCRIPTION . AGTUAL COST § EQUIPCBEDIT. | ' CASH FLOW
l2E2802 — | CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2S03 CUT SP-WO-13B/WS-18A SLOPES $351,002.57 $72,548.10 $278,454.47
2E2504 COMPLETE 1990 (SP-WO-14) $15,285.64 $0.00 $15,285.64
2E2505 CUT SP-WS-18B SLOPES $68,910.88 $12,354.81 $58,656.07
262506 - COMPLETED 1990 (SP-WS-18C/WT-19) $95,224.45 $0.00 $95,224.45
2E2507 COMPLETED 1990 (SP-WT—03) $12,352.80 $0.00 $12,352.80
[2E2508A——— (Force-A ) $209,845.47 | $44,656.48 $164,088.99
2E2509 COMPLETE 1990 (SP-WO-38) $738.76 $0.00 $738.76
2E2510 DELETED 1990 (SP-WS5-06) $0.00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT-184) $14,204.01 $22.42 $14,181.69
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $6,323.55 $0.00 $6,323.55
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2514 BACKFILL SP-OP-34(D4 West) $72,236.38 $12,201.70 $50.044.68
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $10,420.56 $0.00 $10,420.56
2E2516 BACKFILL SP-OP-34 (D4 East) $97,278.52 $21,561.62 $75,716.80
2E2517 BACKFILL SP-OP—-34 (SP-14) $49,975.93 $9,020.97 $40,954.96
2E2518 BACKFILL SP-OP-34 (SH-2) $53.181.65 $11,775.07 $41,406.58
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $1,389.88 $0.00 $1,389.88
ISP DUMP SLOPING SUBTOTAL- - | $1,118,586.35 $184,231.17 $932,355.18
2E2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 CUT JP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
[2E2J06  |NO WORK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP~-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-08 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $258,060.80 $46,962.92 $211,097.98
2E2J15 CUT JP-WS-15A/15B SLOPES $40,626.67 $7.,385.65 $33,241.02
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $2,931.06 $544.81 $2,388.25
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00
2E2J22 CUT JP-WS-19B SLOPES $163,671.42 $28,362.40 $135,309.02
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $54,762.06 $9,797.45 $44,064.61
2E2J25 DELETED 1890 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES *_ $44,369.93 $8,070.04 $36,299.89
$0.00 $0.00 $0.00

co N_F|D ENTI AL'T JP-WO-18/66C SLOPES

POL-EPA01-0003607
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WBES ID NO. WORK PACKAGE DESGRIPTION “|: ACTUAL COST '} EQUIP CREDIT:{ ' CASH FLOW
2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00

£2430 DELETED 1980 (JP-WO-08B) $0-00 $0.00 $0.00
2E2J31 DELETED 1990 (JP-WO-04A) $0.00 $0.00 $0.00
2E2J32 DELETED 1990 (JP-WO-04B) $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO—05E) $0.00 $0.00 $0.00

JPDUMP SLOPING SUBTOTAL $564,422.04 $101,123.27 $463,208.77
[2E2 [DUMP SLOPING CA TOTAL- [ $1.741460.78 | $203,756.42 | $1,447,704.38 |
COVER PLACEMEN
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $182,140.04 $40,430.52 $141,700.52
2E3NO3 HAUL SOt FROM NP=SB=27 TO NP=D7 $0.00 $0.00 $0:00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D8 $0.00 $0.00 $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D§ $0.00 $0.00 $0.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $121,332.08 $27,960.48 $93,371.58
2E3N08 HAUL SOiL FROM SP-DN-61 TO NP-D1 $108,836.84 $10,552.26 $98,284.58
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $195,091.69 $42,798.01 $152,293.68
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $145,056.89 $34,067.07 $110,089.82
2E3NTT HAUL SOIL FROM SP-DN=61 TO NP=D10 $0.00 $0.00 $0.00
2E3N12 DELETED 1990 (NP-WS-31) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $26,023.87 $4,732.41 $21,291.46
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $11,382.07 $37,762.06
2E3N15 SHALE BORROW TO NP-D5 $96,946.30 $23,191.46 $73,754.84
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS—03 TO NP-D3 $70,942.60 $15,250.07 $55,683.63
2E3N19 HAUL SHALE FROM NP-WS—~03 TO NP-D2 $73.155.14 $15,645.08 $57.510.08
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS—03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTQTAL . . :. | $1,068,669.56 $226,018.43 $842,651.13
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $28,643.64 $6,741.69 $21,901.85 |
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB|  $146,789.17 $30,408.43 $116,392.74
2E3503 SOIL BORROW SP-D3 FROM SP-SB—44 $181,436.85 $39,331.57 $142,105.38
2E3504 HAUL SOIL FROM SP-SB—42 TO §P-D4 $189,815.80 $43,476.68 $148,339.12
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0.00 $0.00
2E3506 HAUL SOIL FROM SP~SB—42 TQ SP-D6 $318.20 $50.28 $269.01
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $149,969.50 $35,113.03 $114,855.68
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $367,480.94 $81,820.01 $285,660.93
2E3509 SOIL BORROW (D8) FROM SP-SB—42 $207,282.03 $79,943.80 $217,338.23
2E3510 HAUL SOIL FROM SP-SB—42 TO SP-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $230,723.09 $54,900.40 $175,822.69
2E3512 SOIL BORROW (SP-D12) FROM SP-SB—43 $0.00 $0.00 $0.00
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $147,868.49 $25,778.20 $122,000.20
CONFIDENTI ALALE BORROW (SP-13A)FROM SP-WS-17 $21,577.48 $4,603.27 $16,974.19 POL-EPA01-0003608
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2E35156 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS—-01 FROM SP-WS~07 $51,332.51 $11,188.25 $40,134.26
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $25,107.86 $6,925.41 $18,182.45
2E3S18 HAUL SHALE FROM SP-WS—-07 TO SP-04 $165,832.89 $21,841.37 $143,991.52
2E3519 | HAUL SHALE FROM SP-WS-07 TO SP-D10 $29,466.81 $6,504.24 $22,872.57
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $34,876.68 $7,376.80 $27,499.88
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $31,850.32 $16,581.20 $15,269.12
5P COVER PLACEMENT SUBTQTAL | $2.100,382.52 $472,692.53 $1,627,689.99
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-63 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-5B-64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
- 2E3J09 HAUL SOIL FROM JP-5B-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS~-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS§-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3.J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E8J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP.COVER PLACEMENT SUBTOTAL © - .- - $0.00 $0.00 $0.00
[2E3 JCOVER PLACEMENT CATOTAL .~ -~ " || $3,169,052.08 |  $608,710.96 | $2,470,341.12 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $88,925.10 $20,825.16 $68,009.94
2E4ANO1A NORTH RIO PAGUATE-EAST $45,481.17 $10,334.34 $35,146.83
2E4NO1B NORTH RIO PAGUATE-WEST $45,478.72 $10,246.14 $35.232.68
NP CONTAMINATED SOIL SUBTOTAL - $170,884.99 $41,405.64 $138,470.35
FM SP-CS-27/28/31/33/53 TO SP-OP-34 $20,931.04 $5,513.20 $24,417.75

[2E4501
CONFIDENTIAL POL-EPA01-0003609



OCT., 1991
T T 1 7| CAGTUAL. | AGTUAL
WBSIDNO. .  |WORKPACKAGEDESCRIPTION . .| .-ACTUALCOST | EQUIPCBEDIT | CASH FLOW
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S03 NO WORK PACKAGE ASSIGNED THISWBS# | $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S06 - NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S07 $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL - $29,031.04 $5,513.29 $24,417.75
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $1,366.78 $280.80 $1,085.98
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP—42 $1.403.30 $142.01 $1,260.39
JP CONTAMINATED SOILSUBTOTAL - . $2,770.08 $423.71 $2,348.37
[2E4 JCONTAMINATED SOILCATOTAL - : T s212,586.11 ] $47,342.64 | $165,243.47 |
HIGHWALL'RECLA
2E5N01 TRIM NP HIGHWALLS $1,005.96 $180.14 $815.82
2E6N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTQTAL $1,005.96 $190.14 $816.82
[2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
{2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SPHIGHWALL SUBTOTAL .. . . I $0.00 $0.00 $0.00
[2EsJ01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
|2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL . . $0.00 $0.00 $0.00
[2E5 [HIGHWALLCATOTAL "~ T $1,005.96 | $190.14 | $815.82 |
EROSION CONTRO
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL "~ $0.00 $0.00 $0.00 )
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIQ MOQUING AND NP DITCH SUBTOTAL - . . $0.00 $0.00 $0.00
[2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
[2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROGK SUBTQTAL. = H S L $0.00 $0.00 $0.00
|2E6 |EROSION CONTROLCATOTAL . ~ -~ - i - - $0.00 | $0.00 | $0.00 |
[2E i JEARTHWORK TASKTOTAL - - . G $e742,89214 1 $1.18041.85 ] 7 $5,552,760.29 |
UG ENTRIES ABAN :
[251No1 | SEAL PW 273 UG ENTRY: NP SUBTOTAL . .- ] $0.00 | $0.00 $0.00 |
281801 [SEAL P-13 ADIT | $0.00 | $0.00 | $0.00 |

CONFIDENTIAL POL-EPA01-0003610
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WBSIDNO. . - [WORKPACKAGEDESCRIPTION. .~ - | ACTUAL GOST EQUIP CREDIT | . -CASH FLOW
281502 SEAL P-10 DECLINE $0.00 $0.00 $0.00
251503 COMPLETE 1890 (H-1 ADIT) $258.18 $58.18 $200.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
2851505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
. SP UG ENTRIES ABANDON SUBTOTAL . . - $258.18 $58.18 $200.00
|281JO1 SEAL JP-55-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-55-46 ENTIRES $0.00 $0.00 $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
— {2sT_____ [UGENTRIES ABANDONCATOYAL _ | $258.18 ]  $58.18 | $200.00 |
PITWATER
252N01 COMPLETE 19890 (NP PIT) $0.00 $0.00 $0.00
252801 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01 DISPOSE OF JP PIT WATER $19,811.37 $767.00 $19,044.37
282 PITWATERCATOTAL . - $19,811.37 $767.00 $19,044.37
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $1,711.39 $15.80 $1,695.49
253J01 DEMOLISH JP SURFACE STRUCTURES $2,027.82 $85.26 $1,842.56
253 SSDEMOLITIONCATOTAL - . - .~ $3,739.21 $101.16 $3,638.05
[SURF STRC DECO
284XY NOT ASSIGNED [ $0.00 | $0.00 | $0.00 |
254 SSDECOMCATOTAL- = -~ -~ - | $0.00 | $0.00 | $0.00 |
PEBM §TRUC ©
285N01 CONSTRUCT PERMANENT ACCESS ROADS:NF] $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES NP AREA $0.00 $0.00 $0.00
NP STROGTORES SUBTOTAL .~ - $0.00 $0.00 $0.00
[2s5501 GONSTRUGT PERMANENT AGGESS ROADS: sp $0.00 $0.00 $0.00
[2s5502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP.STRUCTURES SUBTOTAL: $0001  $000 $0.00
[2ss8J01 CONSTRUCT PERMANENT ACCESS HOADS SP $0.00 $0.00 $0.00
{25502 CONSTRUCT PERMANENT FENGES: SP AREA $0.00 $0.00 $0.00
WP STRUCTURES SUBTOTAL - B $0.00 $0.00 $0.00
|2s5J09 |CONSTRUCT PERMANENT FENCES: ALL AREA] $65,052.58 | $1,680.09 | $64,372.48 |
[ALL STRUGTUBES BUBTOTAL -~ v = | $65,952.58 | $1,580.00 | $64,372.49 |
[2s5 [PERMANENT STRUCTURES CATOTAL . . | $65,952.58 | $1,580.09 | $64,372.49 |
fe8 T |STRUGTURES TASKTOTAL - . | . 88078138 [ . . $2.508.43 ] -:  $87,254.81 )
{2R1NO1 {PREPARE BED & SEED NP FLAT AREAS I $67,195.39 | $8.24 | $67,187.15 ]

CONFIDENTIAL POL-EPA01-0003611
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2R1NO2 PREPARE BED & SEED NP SLOPEAREAS — | $21:073:39 $0-00 1,073-39
NP SEEDING SUBTOTAL .. - . .- $88,268.78 $8.24 $88,260.54
2R1501 PREPARE BED & SEED SP FLAT AREAS $7,228.08 $95.70 $7,132.38
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $6,809.27 $0.00 $6,609.27
—{2R1803——— ICOMPLETE 1990 (RESEED AT HOUSING AREA) $13,851.70 $0.37 $13,842.33
SP SEEDING SUBTOTAL -~ & - $27,689.05 $105.07 $27,583.98
[2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
{2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL . . . $0.00 $0.00 $0.00
[2R1 [SEEDING CA SUBTOTAL ) [ $115,957.83 | $113.31 | $115,844.52 |
[IRRIGATON ]
_ {2R2N01  |DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
. [2R2s01 [DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2J01 “[DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2 [IRBIGATION CA SUBTOTAL ] $0.00 | $0.00 | $0.00 |
[2R_ : JREVEGETATION TASKTOTAL | $11595783] — $113.81] " $115844.52
TEABACING - °
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
2T1801 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00
2T1do1 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
271 TEBRACING CASUBTOTAL -~ '+ $0.00 $0.00 $0.00
SPECIALCASES .
272501 CUT SP-SW-06 SLOPES - OAKCANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-W5-01 SLOPES ~ GAVILAN $0.00 $0.00 $0.00
2T2J02 GUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2No1 CUT JP-WO-01 BENCHES - RIO MOQUINO $0.00 $0.00 $0.00
272 SPECIAL CA SUBTOTAL: .- - - = - $0.00 $0.00 $0.00
T 80007 .00 | _$0.00 |
[z~ = JCONSTRUGTIONTOTAL . .. .. - | $7,25802852] §1,19521642] - $6062,812,10]
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5.2 WORK PACKAGE DISCUSSION

WP# DESCRIPTION REMARKS
1P1L01 POL Project Management on-going;
1C1LO5A Environmental Monitoring on-going;
1C1LO1A Engineering/Consulting services as-needed only;
2M2NO1 Surveying on-going;
2M3L02 Training as needed;
2S5J09 Fencing idle;

2515804 Seal Vent Holes two in Jackpile

area were done
in October;

251802 Seal P-10 Portal pending removal
of building
materials;

253501 Demolish S. Paguate Bldgs. substantially
complete;

2E2J14 Slope JP-WO-11 small area in

NW corner to be
done when protore
is removed;

2E1J01 Jackpile Haul Roads on-going;
2E2J24 Slope JP-WO-66 idle;
2E3S07 Soil from SP-SB-42 in-progress;
2E3509 Soil from SP-SB-42 substantially
complete;
2E3J22 Slope JP-WS-19C in-progress;
2E3503 Soil to SP-D3 in-progress;
2E3802 Soil to SP-D2 complete;
2E3811 Soil to SP-D11 nearing
completion;
2E3S14 Backfill OP-34 (D3) completed;

HE T PE G BD O W EE Em B . lil - aE . Hll Iil Il“
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i
l 5.2 WORK PACKAGE DISCUSSION cont’d
1 Wp_# DESCRIPTION REMARKS
2E2J22/23 Slope JP-WS-19C in progress;
1 2E3804 Soil to sSP-D$S nearing
completion;
J 2R1N01/02 Reseed N. Paguate areas in progress;
2R1S01/02 Reseed S. Paguate areas in progress;
l 252301 Dewater Jackpile Pit continuing for

3 . e 1 o
dust controdiL;

i
1
|
i
1
1
|
i
|
i
1
|
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1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

NONE for October, 1991

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

NONE for October, 1991

C

O
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5.4 CHANGE ORDER SUMMARY

NONE for October, 1991

1
1
i
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5.5 PROJECT-TO-DATE CLOSEOUT

SUMMARY

As of October, 1991

CONFIDENTIAL

I WORK
PACKAGE MONTH
4 NUMBER DESCRIPTION CLOSED
2L2L01 G & A (Mobilization) 2/90
2M1L05 Purchase Small Tools 2/90
J 2M1L.06 Remodel Project Qffices 2/90
2M1L07 Recondition Jobsite 2/90
2M1L08 Set Up Shop Facilities 2/90
I 2M3L01 Operator Training (Mobilization) 2/90
2EIN11 Relocate NP-PS-13 to Pit 2/90
2EIN12 Cut Slopes NP-0OP-19 2/90
I 2S1NO1 Seal PW-2/3 Adit 2/90
251S03 Seal H-1 Adit 2/90
251505 Plug Drill Holes 2/90
2S3NO01 Demolish No. Paguate Structures 2/90
l 2E2S09 Cut SP-W0O-38 Slopes 2/90
2E1NO04 Haul NP-PS-14 to Pit 2/90
I 1C2L01 & 02 Interim CMC (Mobilization) 4/91
2S2N01 Dewater No. Paguate Pit 7/90
2M2NO1 Land Surveying-No. Paguate 7/90
2E1NO1 Build No. Paguate Haul Roads 11/90
I 1P1L01 RPM Office-1st Year Plan 11/90
1C1ILO5 & 02B Environmental Monitoring-lst Year Plan 11/90
1ciLol - CMC & Consulting Services-1st Year Plan 11/90
l 2L2L02 LCC Insurance-Interim Work 11/90
2L1LO01 LCC G & A-1lst Year Plan 11/90
252501 Dewater So. Paguate Pit 11/90
I 2EINO3 NP-PS-18 to No. Paguate Pit 11/90
2E1NO5 NP-PS-15 to No. Paguate Pit 11/90
2EINO6 NP-PS-16 to No. Paguate Pit 11/90
2E1NO7 SP-PS-01 to No. Paguate Pit 11/90
I 2E2N04 Slope NP-WO0-04 11/90
2E2NO9 Slope NP-HW-25 11/90
2E2S01 Slope SP-WO-13A/WO-10 11/90
I 2E2S06 Slope SP-WS-18C/WT-19 11/90
2E2S07 Slope SP-WT-03 11/90
2E2511 Slope SP-WT-19A 11/90
I 2E2S12 Slope SP-WM-12 11/90
2E2S15 Slope SP-WT-16/37 11/90
2E2S19 Misc. So. Paguate Sloping 11/90
I 2E4S07 Cleanup SP-CS-62/33 11/90
i
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of October, 1991

WORK

PACKAGE MONTH
NUMBER DESCRIPTION CLOSED
2E2NO3 Cut Slopes NP-WS-03 09/91
2E2NO2 Cut Slopes NP-WO-02 09/91
2E2J15 Cut Slopes JP-WS-15 09/91
2E3N1l4 Shale Borrow for NP-D4 09/91
2E3N15 Shale Borrow for NP-D5 . (0Q9/91
2E3S16 Shale Borrow for SP-PS-01 09/91
2E3S18 Shale Borrow for SP-WO-04 09/91
2E2NOS8 Cut Slopes NP-WM-12 09/91
2E3S20 SP-38 Shale from SP-WS-07 09/91
2E3N02 Topsoil NP-D2 09/91
2E3N19 Shale Borrow NP-D2 , 09/91
2E3N09 Topsoil NP-D3 09/91
2E3N18 Shale Borrow NP-D3 09/91
2E1INO2 Haul to Pit NP-PS-17 09/91
2E3N10 Soil Borrow NP-D5 09/91
2E1S02 Pit Backfill SP-PS-02 09/91
2E1IN10 NP-WT-10 Pit Backfill 09/91

I I N N U B B TN B EE e ILI I‘I Il N I E bl I e
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION

About 200 acres in the North & South Paguate areas were re-seeded following the
guidelines/specifications adopted in April, 1991. Continued revegetation work will be dependant
on the weather and it may be necessary to stabilize some of the sloped areas with straw mulch and
then seed next season. However, this contingency was identified in the Revegetation Guidelines
and adds no cost or risk for the revegetation operation.

Completion of major earthwork on the Paguate side of the Project site will be substantially
complete by the end of the 2nd Operating Year (November, 1991). Approximately 15 million
cubic yards has been handled to-date and relocation of equipment and staging facilities into the
Jackpile area is underway. The Project is estimated at 12 months ahead of the Jacobs baseline
estimate. Cash flows are tracking slightly below projections and continue to be adequate for
continued progress.
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6.2 VARIANCE & VARIANCE EXPLANATIONS

NONE for October, 1991

o]
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

1) Marvin Sarracino}
} Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT-OCTOBER, 1991

1
1
i
1
i
1
i
i
i
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i
i
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i
i
i
1
i
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

P.O. BOX 194

Office of LAGUNA, NEW MEXICO 87026 (505) 243-7616
Reclamation Project Manager (505) 552-6654

(505) 552-6655

Date: November 5, 1991

To: Jim Olsen, Jr., P.E.- RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians IT and I

ef: )

The weather for this month was not a factor on the earth moving operations of the Laguna
Construction Company, however one day was lost due to snow and the wind did cause early
shutdowns for the revegetation crews.

The scrapers continued hauling shale to SP-OP-34 from SP-WS-07 until mid October when they
finished. They are now hauling topsoil from SP-WT-19 to SP-WS-17, SP-WS-18A and SP-WO-
13B. The scraper crew should be ready to be moved over to the Jackpile side very soon.

The trucks are still hauling topsoil from SP-SB-42 to SP-WS-06, SP-OP-34, SP-WS-09, SP-WS-07
and from SP-WT-19 to SP-WO-13B, SP-WS-17 and along the tops of slopes and highwalls for
birms. The trucks are leaving enough topsoil at SP-SB-42 so that they won't have to come back and
bring the area up to grade when they are done. The topsoil haul to SP-OP-34 will be complete by
early November and the crews should be ready to be moved to the Jackpile side very soon.

The dozers are pushing topsoil piles at SP-SB-42 and SP-WT-19. Sloping shale at SP-WS-07 and
JP-WS-19C continues. The major topsoil sloping operation at SP-WO-13B and SP-WS-17
continue. They should be done soon in the south Paguate side and move over to the Jackpile side.

Weather Station is still down but a new datalogger and rain tip bucket are on order from Rocket
Components Co.. The rain tip bucket came in and the weather station sensors were sent out to
Enviro-Systems to be tested with the new datalogger. The system is expected very soon and the
weather station will be back up as soon as possible. No data is being collected at the present time.

The air station filters and swipe tests have been turned over to TMA\Eberline. Filter results have
been received and are being recorded in the computer. Pending from Eberline are the swipe test
results for the release of materials to the Elderly Center the P.O.L. welding shop and the swipe
test results of the P-10 building for release to the village of Paguate. This month the two air pumps
ran fairly well and one pump ran poorly. All are possibly due for replacement.

Gamma surveys continue to read below twice background in the buildings. Gamma Surveys were
taken in the field at JP-WO-10 with a recommendation that the area be covered up with shale
and/or topsoil because of high Micro R/hr readings. The JP-WO-10 area is being considered to
become the staging area for operations in the Jackpile side. Gamma surveys were also taken at
SP-OP-34 on the shale and topsoil. The shale readings averaged 35 Micro R/hr and the topsoil
readings averaged 15 Micro R/hr.

o]

ONFIDENTIAL POL-EPA01-0003622



auger 1s being worked on at Franks Supply Co. No shale thickness were taken.

The JRP office (Jim Olsen, Marvin Sarracino and Victor Sarracino) along with Allen Sedik of the

B.LA,, took a tour of the LaPlata Mine and its tree planting reclamation project. Bill Skeet,

Enviromental Coordinator, explained several of their approaches to reintroducing natural trees
1 a2 ) ] 1 alfz as 1 a¥s = .l - 1 " - e -

trees, the time period the trees were out of the ground and the best season to pick and plant the
trees. The different methods tried included rootballing, different tree sizes, age of trees (ie.
seedlings vs. older trees), and transplanting trees still within there natural soil. The information we
received will prove to be very helph’iﬂ as we try and apply it to our study of a tree planting project.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:

i
1
"
1
i
i
i
i
1
1
i
i

1. RGM-2 unit not in place yet. The unit should be in place by early November.
2. TLD badges were replaced and sent to the lab for testing, results are in and

recorded. also replaced this month were Radon detectors and results are in and
recorded. No outstanding readings were noticed.

3. Data Logger on order. Sensors were sent to be tested with the new datalogger.
The rain tip bucket has been received.

4. P-10 demolition of 2 structures complete materials will be stored and tested.

5. Revegetation contractor working in the north and south Paguate areas, some ealry
shutdowns due to weather.

6. Eberline did some swipe tests on scrap metal and P-10 building materials results
pending.

7. The JRP office along with Al Sedik of the BIA took a tour of the LaPlata mine and
its tree planting project.

8. The RPM secretary attended classes for training in Lotus 1-2-3 and successfully
comlpeted the course receiving a certificate.

9. T.R. Mann took the low altitude pictures but was unable to take the high altitude

shots because of bad weather. He will attempt to take the picture in early
November or whenever the weather is clear.

FILE: INsPmMv1(Q.DOC
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